

Court Project

Contract awarded pending:

DeRosa Sports Construction, Inc.

Port Chester, NY

<http://www.derosasports.com/tennis-courts.html>

Bid: \$630,000.00

This was the lowest bid; required a design change secondary to increased cement costs; and was achieved after much negotiation.

Start Date: Early October (exact start date will be communicated prior)

Sequence: mobilization, site protection, sedimentation and erosion control, demolition, and disposal. Followed by post tension concrete.

Sponsorship/Donation

to offset the \$130,000.00 difference, will be sent out shortly.

Former design



New design



New design combines tennis court with multipurpose court

Questions: courts@laurelbeach.org